AGENDA ITEM D"“

CITY OF LODI
CouNcIL COMMUNICATION

AGENDA TITLE: Accept Improvements Under Contract for Hale Park, 209 East Locust Street, and
Blakely Park, 1050 South Stockton Street, Playground Surfacing Improvements

MEETING DATE: August 18,2010

PREPAREDBY: Public Works Director

RECOMMENDED ACTION: Accept improvements under contract for Hale Park, 209 East Locust
Street, and Blakely Park, 1050 South Stockton Street, playground
surfacing improvements.

BACKGROUND INFORMATION: The contractfor this project was executed with Diede Construction, of
Woodbridge, on November 18, 2009, in the amount of $73,441.79.

The work consisted of providing all labor, materials and equipment to repair approximately 3,550 square
feet of existing poured-in-placesafety playground material at Hale Park. Work also included cleaning,
repair work, and an application of new acrylic urethane over the existing poured-in-place surface for the
swing area at Blakely Park.

The final contract price was $74,236.73. The difference between the contract amount and the final
contract price was due to Contract Change Order No. 1, which added 54 square feet of playground
surfacing repair work at Hale Park and paid for compactiontests inthe play area subgrade. The total cost
for Contract Change Order NO. 1 was $795.04.

Following acceptance by the City Council, as required by law, the City Engineerwill file a Notice of
Completion with the County Recorder’s office. The notice serves to notify vendors and subcontractors
that the projectis complete and begins their 30-day period to file a stop notice requiring the City to
withhold payments from the prime contractor in the event of a payment dispute.

FISCAL IMPACT: There is no direct impactto the Parks and Recreation Department budget
for the playgroundsurfacing improvements at Hale Park or Blakely Park.

FUNDING AVAILABLE: Community Development Block Grant Funds were used to pay for the
improvements at both parks.
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F. Wally $4ndelin
Public Works Director

Prepared by Wesley Fujitani, Senior Civil Engineer
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cc: Interim Parks and Recreation Director
Neighborhood Services Manager
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Konradt Bartlam, Interim City Manager
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